Thomas J Gardner

To: Gueorgui Velev; Paul C Czarapata; David J Harding; Oliver J Kiemschies; John R
Zweibohmer; James N Blowers

Cc: Steve Werkema; Cons Gattuso; Ioanis Kourbanis; Bill Pellico; Keith Gollwitzer; Paul
Derwent; Ron Moore; Craig D. Moore; Erene Noyola; Michael J Lamm; Helen Szuba-
Jensen

Subject: AD/TD Projects Meeting, Feb 10th at 1:30 pm, Industrial Central Building (ICB),

Engineering room ICB 3rd floor

From: Gueorgui Velev

Sent: Thursday, February 09, 2012 10:55 AM

To: Paul C Czarapata; David J Harding; Oliver J Kiemschies; Thomas J Gardner; John R Zweibohmer; James N Blowers
Cc: Steve Werkema; Cons Gattuso; Ioanis Kourbanis; Bill Pellico; Keith Gollwitzer; Paul Derwent; Ron Moore; Craig D.
Moore; Erene Noyola; Michael J Lamm; Helen Szuba-Jensen

Subject: AD/TD Projects Meeting, Feb 10th at 1:30 pm, Industrial Central Building (ICB), Engineering room ICB 3rd floor

Dear all -

We are going to have AD/TD Projects Meeting, this Friday Feb 10th at 1:30 pm.
The meeting

is going to Dbe held in the ICB Engineering conference room.

Below, you can find the tentative agenda for the meeting.

George

AD/TD Projects Meeting

Friday, Feb 10th, 2012 1:30 PM

ICB Engineering conference room, ICB 3rd floor.

Archives for previous meetings can be found at:
http://tdserverl.fnal.gov/AcceleratorSupport/TD-BD Meetings/

Proton Source:

479- RFQ source, PIP project

Solenoids are done and installed.

LE dipole correctors are received from Milhouse and measured accepted - one more spare
is just ordered.

2 Einzel lens are done and installed.

ME quads: parts for 6 quads including the H&V dipole correctors are done and measured.
Now we are assembling and aligning them

in doublets and we have a problem to align them - it start to be urgent problem for us.
Linac: - no current Jjobs.

Booster:

372 - Vacuum repairs of Booster spare gradient magnets - magnet 49 (focusing) 1is
done,

magnet 48 (defocusing) is done, the job is closed.

372 - build 7 short kickers for the Booster, 1 is absolutely needed for FY12 shutdown +
the first prototype. We have the parts and
we are starting the production.




372 - EDWA magnets, failing polyurethane pads, we took the spare, opened it, plan
to fix this in the FY12 shutdown.

491 - Provide assistance in estimating the cost of producing new Booster RF Tuners and
fixing the old ones, collecting information. We have the
first cost estimation per tuner.

MI:

373 - Main Injector maintenance and repair: building spares, 5-10 new MQT corrector
quadrupoles for MI, started as low priority job.

504 - Looking for IQx (IQB) to be reworked into an IQF for a spare for #403 -

started.

ul

03 - Modify 9 IDH to IDHW, increasing by an inch the aperture - in progress, 5 done.
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- Design, procure and assemble (6) permanent magnets for use with three Ionization
Profile Monitors - needed for FY12 shutdown.

The magnet design process is in second iteration. The SmCo bricks are ordered, a quote
from HiTech for assembling is

in, $16K magnet.

373 - Main Injector maintenance and repair: rotating coil measurements of 4 IQB magnets,
not measured before, to inventory them as
spares, looked at IQG magnets to be modified IQB.

374 - P-bar - no current active jobs for P-bar - decommissioning tasks? tooling, other
parts
376 - TeV - no current active Jjobs for TeV - decommissioning, magnets, parts tooling

External beam lines:
433 - ~7 30120 magnets from A150 1line has to be inspected, the support to be
modified and beam tubes repaired. NuMI want them for FY12 shutdown.

Shutdown requirements

Next meeting? Friday March 2nd or 9th?



